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CURRENT IMPACTS ON OPERABLE UNIT (OU) 2 SCHEDULE WSB-228 93 

Recent negotiations with the Environmental Protection Agency (EPA) and the Colorado 
Department of Health (CDH) (the Agencies) for OU 1 have impacted the proposed schedule 
for OU 2 While these schedule increases are difficult to quannfy they are significant 
enough to be of concern In particular the determinatnn of how Contaminants of Concern 
(COCs) will be calculated for OU 1 is impacting the determinabon of COCs for OU 2 

Preliminary groundwater COCs had been determined for organ- and presented to the 
Agencies Work was progressing towards determining metals and radionucltde COCs The 
OU 1 negotiations made it necessary to recalculate how these would be determined and will 
result in a delay ih produang the groundwater COCs of up to four weeks This delay may 
also impact the Human Health Risk Assessment (HHRA) and the Ecological Evaluation 
However these delays have yet to be determined 

Additional problems with OU 2 include a major delay in receiving comments on the 
Exposure Scenario Technical Memorandum (TM) (TM 6) and the Modeling TM (TM 7) 
Comments for both TMs were due back on February 12 TM 7 comments were recewed on 
March 25 1993 and TM 6 comments were received April 1 1993 The delay in 
recenring comments has caused a delay in addressing the comments The delay has impacted 
work on the Exposure Scenario which also impacts work for the HHRA Work proceeded for 
the modeling part of the HHRA at the risk of needing to redo certain parts due to comments 
These comments are currently bemg analyzed for impact on the program 
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While these delays are difficult to quantify they will impact the schedule for the Draft 
Phase I I  Resource Consenration and Recovery Act (RCRA) facility investigat&n/remedial 
investigation (RFVRI) Report which was scheduled to be delnrered to the Agencies on 
December 16 1993 The Department of Energy (DOE) will be informed as additional 
information on the schedule impacts becomes available Please contact A L. Primrose at 
extension 8618 if you would like additional informatron 
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